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Minutes 
 
 

 

Presentation: 
 

 

 There were approximately 30 attendees, including the Town Engineer and 

Assistant Town Engineer for the town of Trumbull. 

 A colored plan of the proposed improvements was displayed. This plan included a 

QR code, which allowed attendees to view an interactive 3D model of the 

proposed trail via their smart devices. The Department of Transportation 

(Department) presented the Preliminary Design to the attendees, including 

approximately a three-minute video walkthrough of the proposed 3D model.  

 The primary purpose of the project is to enhance public use and recreation by 

providing trail continuity in the area. This is to be accomplished by constructing 

section C of the trail, which will connect to already constructed sections A (Tait 

Road to Manor Drive) and B (Manor Drive through Twin Brooks Park ending at 

White Plains Road, with sections D (Quarry Road to Trumbull Road), E 

(Trumbull Road to Beardsley Park), and F (Beardsley Park), which are scheduled 

for construction this year. Construction and/or installation of the following 

improvements are proposed: 

o A bicycle dismount area and short length of a ten-foot wide bituminous 

concrete (asphalt) multi-use trail between the existing wooden pedestrian 

bridge in Twin Brooks Park and Route 127 

o A signalized crosswalk at Route 127 directly adjacent to Twin Brooks 

Park and the Exit 7 off-ramp  

o An 8-foot wide bituminous concrete multi-use trail along the western side 

of Route 127 

o A 5-foot wide concrete sidewalk for pedestrian use along the east side of 

Rocky Hill Road 

o A 10-foot wide bituminous concrete multi-use trail from Rocky Hill Road 

to Quarry Road 



o An approximately 80-foot long tunnel at the Route 15 off-ramp to Route 

25 

o Pedestrian safety improvements to the abandoned railroad bridge (Bridge 

No. 00751) including: split-rail fence along the bridge approaches, black 

chain link fence along the bridge, and a new bituminous concrete wearing 

surface 

o An approximately 90-foot long tunnel at the Route 25 on-ramp to Route 

15 

 A drainage easement will be required directly south of the second tunnel.  

 Rights will be required to construct the trail in Twin Brooks Park. The public was 

made aware that the park is eligible for preservation under Section 4(f) of the 

1966 DOT Act and that they have the right to comment on the impacts for up to 

two weeks after the meeting. These impacts will be reviewed by the FHWA and a 

Negative Declaration is anticipated. A Negative Declaration confirms the project 

is in accordance with the current and intended use of the park and that project 

impacts have been minimized to the extent possible.  

 One fire hydrant requires relocation on Route 127 and three utility poles require 

relocation on Rocky Hill Road.  

 The estimated construction cost of the project is $3.6 million, which is to be 80% 

Federally funded and 20% State funded.  

 Construction is anticipated to begin in Spring 2016 

 The Rights-of-Way Representative outlined the rights-of-way process for the 

project. 

 The design schedule was outlined by the Department, citing the two week 

comment period followed by design approval and the rights-of-way process.  

 

Public Comments and Questions: 

 

 A resident asked for elaboration of the traffic signal’s pedestrian phase at the 

Route 127 crosswalk. The Department explained that there will be an exclusive 

pedestrian phase installed at the crosswalk which will stop vehicular traffic, 

allowing pedestrians to safely cross Route 127. 

 A resident inquired if there would be any structural modifications made to the 

bridge. The Department explained that no structural modifications are proposed 

on the bridge except for spot repairs that may be needed when the existing 

material on top of the bridge deck is removed to receive the asphalt wearing 

surface for the trail. Additional work on the bridge includes the installation of a 



black chain link fence on both sides of the bridge for pedestrian safety. The fence 

will be mounted to the existing concrete curbing on the bridge deck.  

 Several residents inquired whether any parking will be provided for trail users. 

The Department responded that no additional parking is proposed within the 

project limits however, parking is available at Twin Brooks Park. 

 A property owner on Rocky Hill Road asked how vehicles will be kept off the 

trail. The Department explained that this aspect of the design hasn’t been 

completed yet, however likely solutions include gates or removable bollards at 

strategic points on the trail. 

 A resident expressed concerns about pedestrian safety walking through the 

tunnels. The Department explained that the tunnels will be illuminated and are 

relatively short so that trail users can see the entire tunnel before entering. 

 A resident asked if the bridge was capable of supporting a fire engine. The 

Department replied that the bridge has been load tested and is capable of 

supporting the weight of a fire truck however, the proposed fence may be too 

short to provide access.  

 A resident inquired how trail safety will be maintained. The Department 

explained that there is on-going coordination with the Chief of Police and the Fire 

Chief regarding trail safety and also that the trail will be accessible by most 

emergency vehicles.  

 A resident expressed he is opposed to the project primarily due to security 

concerns. The Department noted the comment. 

 A resident inquired if the Town will be responsible for trail maintenance. The 

Department confirmed that the Town will be responsible for maintaining the trail.  

 A property owner on Rocky Hill Road asked if “No Parking” signs are proposed 

on Rocky Hill Road. The Department replied that signing for the project has not 

yet been designed however, the comment will be discussed during the signing 

design phase.  

 A resident asked if a hard top surface other than asphalt has been considered for 

the trail. The Department explained that in the interest of maintaining uniformity 

with the already constructed sections of the trail, which are asphalt, no other 

surface has been considered.   

 A resident inquired if a fence or barrier can be placed between the trail and Route 

127 to provide separation between trail users and vehicular traffic. The 

Department described that the distance between the trail and Route 127 provides 

adequate separation without any barrier. Another resident inquired about using 

plantings as a visual barrier to achieve a similar effect. The Department explained 

that this can be considered however, sightline and maintenance considerations 

will likely preclude planting a visual barrier. 



 A resident expressed his concern about pedestrian safety throughout the project. 

The resident requested: the Department to conduct a traffic study, install 

pedestrian phase timers on the traffic signal, install cameras on the traffic signal, 

and that the Department conduct a public hearing before the Planning and Zoning 

committee. The Department noted the request. 

 A resident asked if the trail will be ADA compliant. The Department confirmed 

that the trail will be ADA accessible and compliant.  

 A property owner on Rocky Hill Road inquired whether the trail will close at 

dusk, and if so how the closing will be handled on a day-to-day basis. The 

Department explained that it is anticipated the trail will be closed at dusk 

however, the details regarding this have not yet been discussed.  

 

Adjournment: In general the project was well received by residents. Most concerns were 

in regards to trail safety, emergency vehicle access, and parking. The majority of these 

concerns were addressed by the Department in the question and answer session following 

the presentation. The meeting was adjourned at approximately 7:45 p.m.  


